
Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-24-07-04 DonotusobluInk- Typeorprintusing blackInk. October 25, 2007

Originator Phone

K. M. Thompson (509) 373-0750

Class of Change

[ ]I - Signatories [X] 11 - Executive Manager [1]II - Project Manager

Change Title

Modify Interim Milestone M-024-57 to extend due date for completion of negotiations and revision of M-024-57 by
August 1 of each year to maintain a four year commitment for well installations (extension to December 31 for Calendar
Year 2007 only).

Description/Justification of Change

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-024-57 requires the
U. S. Department of Energy (DOE), the State of Washington Department of Ecology (Ecology) and the U. S.
Environmental Protection Agency (EPA) (Parties) to initiate discussions annually by June and revise M-024-57 by
August 1 of each year to maintain a four year commitment for well installations. Tri-Party Agreement Change Form M-
24-07-01 has previously extended the revision of M-024-57 completion date to August 31, 2007 (for Calendar Year
2007 only) and Change Form M-24-07-03 extended the date to October 31, 2007. The Parties have initiated
discussions, in compliance with Interim Milestone M-024-57, for Calendar Year 2007. Change Form M-24-07-02 that
modifies the M-024-57 milestone as a result of the discussions is in review. Due to the need for additional time for
review of the changes, this change form extends the requirement of Interim Milestone M-024-57 to conclude
negotiations from October 31 to December 31 for Calendar Year 2007 only.

Changes to Interim Milestone M-024-57 are displayed, on page 2 of this change form, by to indicate
addition of text and by Strikeout to indicate deletion of text.

Impact of Change

No impacts are anticipated by this modification of Tri-Party Agreement Interim Milestone M-024-57.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
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Modifications to Tri-Party Agreement Interim Milestone M-024-57

M-024-57
(Ecology
Lead)

DUE DATES
ARE AS
INDICATED
IN THE
DESCRIPTIVE
TEXT OF THE
MILESTONE

INSTALL A MINIMUM OF 60 WELLS (SEE ATTACHED WELL LIST). DOE
WILL INITIATE DISCUSSIONS ANNUALLY IN JUNE USING THE DATA
QUALITY OBJECTIVE PROCESS (DQO) TO REAFFIRM THE SELECTED
WELLS AND RECOMMEND ANY NEW WELL INSTALLATIONS NEEDED TO
MAINTAIN A THREE-YEAR ROLLING PRIORITIZED DRILLING SCHEDULE
CONSISTENT WITH SITE-WIDE CLEAN-UP PRIORITIES. THE PARTIES
WILL CONCLUDE NEGOTIATIONS AND REVISE M-024-57 BY AUGUST 1
(for 2007 this date is extended to Q::tebe kRember 31) OF
EACH YEAR TO MAINTAIN A FOUR YEAR COMMITMENT FOR WELL
INSTALLATIONS. THE LIST FOR CY 2006 IS INCLUDED AS ATTACHMENT
1 TO THIS TPA CHANGE PACKAGE. ATTACHMENT 2 TO THIS TPA CHANGE
PACKAGE CONTAINS THE LIST OF WELLS TO BE INSTALLED CY 2007,
ATTACHMENT 3 CONTAINS WELLS TO BE INSTALLED CY 2008, AND
ATTACHMENT 4 CONTAINS WELLS TO BE INSTALLED CY 2009.

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE
OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD WELL
DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE IN THE
HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDF).
THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024 SERIES
MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL REQUIREMENTS
THROUGH THE TIMELY SUBMITTAL OF CERCLA SAMPLING AND ANALYSIS
PLANS (OR REVISIONS TO EXISTING CERCLA SAMPLING AND ANALYSIS
PLANS) FOR THE APPROPRIATE OPERABLE UNIT, APPROVED BY THE
ASSIGNED LEAD REGULATORY AGENCY.

Remainder of Milestone M-024-57 requirements remain unchanged.


